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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Phase II(1)T/C Capt Mosby Blacksburg 0.75 re: Critical Factors Meeting
(5)Contact Capt. Mosby re:Mutual Aid agreement Blacksburg 0.5 Agreements being reviewed
(8)Contact Lt. Bradberry re:Boundary areas Blacksburg 0.5 Will obtain info
(10)T/C Capt Mosby dates and times for drive testing Blacksburg 0.75 Testing scheduled
(11)Documented USCC continuity testing results Blacksburg 0.25
(11)Contact Lt. Bradberry re:NRV monthly meeting Blacksburg 0.25 Agenda items
(11)Documented updates PSAP project checklist Blacksburg 0.5
(14)USCC and Verizon scheduling and testing Blacksburg 7.25
Phase II(1)Contact M. Cox Christiansburg 1.75 re: Critical Factors Meeting
(5)Mutual Aid agreement revised and completed Christiansburg 0.5 Copies on file
(9)T/C M. Cox follow up on routing issues with T.W. Christiansburg 0.5
(10)Compiled documents for phase 1 compliance Christiansburg 1.5
(11)Review of current E911 national information Christiansburg 0.25
(11)Documented updates PSAP project checklist Christiansburg 1.25
(15)Compiled quarterly funding information Christiansburg 1.25 Placed in True-up folder for PSAP
Phase II(1)T/C Maj. Turner Montgomery 2 re: Critical Factors Meeting
(5)Received copy of Mutual Aid agreement Montgomery 0.25
(8)Contact Maj. Turner boundary maps from Intrado Montgomery 0.25
(10)Compiled documents for phase 1 compliance Montgomery 1
(11)Documented updates PSAP project checklist Montgomery 1.5
(14)Contact Intrado PSAP boundary verification doc. Montgomery 0.5
(15)Meeting Maj. Turner Phase 1 completion needs Montgomery 0.25
Phase II(1)Met Lt. Surber to complete Critical Facto Pulaski 1.5 Mapping factors for vendor selection
(4)Contact Lt. Surber re:quarterly payment letters Pulaski 0.5
(5)T/C Chief Terry status of mutual aid agreement Pulaski 1 Agreements being reviewed
(8)Created cell tower maps by WSP with sectors Pulaski 2 Maps furnished to PSAP
(10)T/C Lt. Surber process taken to correct issues Pulaski 0.75
(10)Compiled documents for phase 1 compliance Pulaski 1
(10)Reviewed problem with Nextel Partners calls Pulaski 2.25 Calls being dropped/solution provided by Nextel Paaaaaartners
(10)T/C John Spangler update on address issue Pulaski 0.75 Addressing should be completed by MSAG by June 10th
(11)T/C MAST re:Nextel Partners, ECO's process Pulaski 0.25
(11)Met John Spangler for phase 1 doc's and info Pulaski 1.25
(11)Updated project checklist and payment letters Pulaski 0.25
(14)Contac Lt. Surber re: carrier testing worksheet Region 0.25
(15)True-up re:fourth quarter payment sheet Pulaski 0.5 Filed w/ True-up documentation
Phase II(1)Update for Critical Factors Radford 2 Meeting with C. Harris
Phase II(1)T/C C. Harris project info 911sys., mapp Radford 0.5
(4)Funding approval letter from state wireless board Radford 0.5 Copy on file
(5)Prepared Mutual Aid agreement for Chief and Aty Radford 2.75
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(8)T/C C. Harris for final cell tower routing Radford 0.75
(9)Routing problems Radford 0.5 Verizon still working on issues
(10)Compiled documents for phase 1 compliance Radford 1.5
(10)Contact C. Harris new 911 system status Radford 3.75 Reviewed possible upgrade to CPE/required interfaces w/mapping/CAD
(10)Conference call re:testing with TCS/USCC Radford 1.5
(15)Created call tracking sheets Radford 0.5 For wireless calls from Wise County
(11)Documented testing results with USCC Radford 0.5
(14)Scheduling and rescheduling of drive testing Radford 2.75 USCC/Verizon
(14)Phase 1 testing with USCC Radford 2.5
(14)Drive testing with Verizon Radford 3
Phase II(1)Critical Factors for map vendor selectio Region 11
Phase II(1)Drafted tasking guidelines for Phase II Region 4.5 Will be reviewed at Regional Mtg. 06/03
Phase II(3)Created sample Phase II letter Region 1.25
Phase II (6) Reviewed requirements Region 0.5
(8)Collection of info for cell tower routing Region 2.75 USCC/Verizon
(8)TC tower location info for NRV PSAP group Region 1.5 Corrections
(8)Updated and reviewed project mgr books Phase 1 Region 0.5
(9)Implementation and testing information with USCC Region 1
(10)Review PSAP documents/verification Region 15 Verified all documentation for each PSAP complete
(10)Review for needs of tasking for regional director Region 7.75 Changes and adjustments to schedule
(10)Status calls and updates phase 1 Region 8.25
(10)Contacts with Aston Cole Region 2.25 Info ref. Status
(10)Contact Rod Phillips,CPE needs for NRV PSAP Region 0.5
(11)Correspondence to received information Region 8.25 Contacts w/PSAPs ref. Issues/questions
(11)Updating info for all PSAPS/project tasking Region 8.75 Compiled info for PSAP binders
(11)Update and review of CMRS reports Region 1.25 Checked for changes/updates
(11)Newsletter and reporting Region 5.25 May issue mailed/prepared
(11)Regional Meeting contacting/updating Region 7.5
(12)Current Report for PSAPs Region 6.5
(12)Monthly DIT Report Region 4.5
(12)Meeting w/ Steve Marzolf Region 1
(12)VENA Apco Training Conference Region 4
(13)Training Manual Region 5.25 Changes/corrections
(13)Met w/ Mel Sheridan to discuss training manual Region 0.5
(15)Quarterly Payment Letters/True-up Region 2.5 Obtained documentation for records

0 170.75

0 0
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